STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM ORI MAGROI0  Page (gt
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4.
- CO-RTE-PM  SF-80-13.2/13.9
FrvuM:  Kannu Balan, Senior TE FED. NO.
CCO#: 153 SUPPLEMENT#: (o | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $42,717,171.40
COST:  $400,000.00 INCREASE DECREASE [ ] |HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Hinge K Bearings

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

227 Day(s)

Percentage Time Adjusted:
(including this change)

9 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

6

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, modifying Hinge K pipe beams, spare fuses, and spherical bushing ring bearings, including, but

not limited to, the following:

- Increasing the nominal inside diameter of the spherical bushing ring bearings to 1924.54mm.
- On the project site, machining a bevel at the end of the four pipe beams.

- Machining a bevel at the end of the four spare fuses.

- At bearings manufacturer Lubrite Technologies, performing a test fit with the first fabricated spherical bushing ring onto
spare fuse 120A-2 and the first fabricated spherical bearing onto spare fuse 120A-2.
- Providing additional field work and material to ensure that the two hinge pipe beams within a single box girder are properly

aligned and mutually parallel.

k. _per function of the spherical bearing requires a tight fit to the hinge pipe beam. This change order requires sizing the
bearing to the as-built dimensions of the hinge pipe beams, modifying the fuses to facilitate assembly of the bearings, and
sending one of the spare fuses to the bearing manufacturer for trial fit up and assembly in the shop.

This work will be paid as extra work at force account and the Department estimates it to total $400,000.00, which can be

financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Ken Terpstra (Project Manager), Rick Morrow
(Structures Rep.), Rich Foley (HQ Oversight), and Wenyi Long (Design Oversight).

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

CONCURRED BY:

ESTIMATE OF COST

THIS REQUEST

TOTAL TO DATE

Other (specify):

Design of Record, Marwan Nader, Pate 10/23/09

Other (specify):

D NON-PARTICIPATING (MAINTENANCE)

Construction Engineer: Date

ITEMS $0.00 $0.00
Bridge Engi 3 jan B

idge Engineer Actg Sup BE, Brian Boal Date 8/31/10 FORCE ACCOUNT $400,000.00 $400,000.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date  9/3/10 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date  9/3/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: HQ, Rich Foley Date  9/1/10 | TOTAL $400,000.00 $400,000.00
. FEDERAL PARTICIPATION

Environmental: Date

D PARTICIPATING D PARTICIPATING IN PART NONE

[:, NON-PARTICIPATING

District Prior Approval By:

1
PCE, Pete Siegenthaler, Prin (E\@/éte 9/1/10
X

\/6ate

Date

FEDERAL SEGREGATION
DCCO FUNDED PER CONTRACT

(if more than one Funding Source or P.I.P. type)

[] CCO FUNDED AS FOLLOWS

Issue Approve) By:/ FEDERAL FUNDING SOURCE PERCENT
7
Resident/Engine! 79(9nature: Date
/ e 2 _— G940
: 7
ADY tice: FJr individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



